
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 04/07/2015

to 05/11/2015

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0017

05/11/2015

Contract Location: Time Allowed:

SAFETY IMPROVEMENTS AT VARIOUS LOCATIONS IN DISTRICT 2

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/24/2013

10/28/2013

00/00/0000

00/00/0000

615 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 96.75

595 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,883,993.73

$2,884,035.35

$250,058.73

91.33%

Counties:

Dodge Laurens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006476      $2,883,993.73 $2,884,035.35 $250,058.73 91.33% $50,237.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 04/07/2015

to 05/11/2015

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0017

05/11/2015

Project Number: 0006476      SR 117 - SAFETY IMPROVEMENTS

 

CSSTP-0006-00(476)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,633,935.00 $2,583,697.10 $50,237.90

Non-Participating $0.00 $0.00 $0.00

Total Earnings $2,633,935.00 $2,583,697.10 $50,237.90

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,633,935.00 $2,583,697.10 $50,237.90

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,633,935.00 $2,583,697.10

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $50,237.90

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 04/07/2015

to 05/11/2015

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0017

05/11/2015

Project Number 0006476      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .911

 45111.000 .089

CSSTP-0006-00(476)

 

1.000 $4,014.88 $45,111.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .944

 524500.000 .031

CSSTP-0006-00(476)

 

.975 $16,259.50 $511,387.50

0030 207-0203     FOUND BKFILL MATL, TP II CY  417.000 1,166.956

 51.000 10.889

 

 

1,177.845 $555.34 $60,070.10

0059 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  4.000 5.000

 260.000 .000

 

 

5.000 $.00 $1,300.00

0073 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  1,000.000 1,090.000

 34.000 30.000

 

 

1,120.000 $1,020.00 $38,080.00

0080 550-3436     SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 SLOPEEA  3.000 2.000

 1141.000 1.000

 

 

3.000 $1,141.00 $3,423.00

0095 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,078.000 1,007.112

 63.500 155.556

 

 

1,162.668 $9,877.81 $73,829.42

0100 603-7000     PLASTIC FILTER FABRIC SY  1,078.000 1,007.112

 1.650 155.556

 

 

1,162.668 $256.67 $1,918.40

0184 643-0103     FIELD FENCE BARBED WIRE, 3 STRANDS LF  307.000 398.000

 11.000 .000

 

 

398.000 $.00 $4,378.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 04/07/2015

to 05/11/2015

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0017

05/11/2015

Project Number 0006476      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0189 318-3000     AGGR SURF CRS TN  100.000 98.740

 28.000 22.120

 

 

120.860 $619.36 $3,384.08

Category Amount: $33,744.56 $742,881.50

Category Number: 0020 EROSION CONTROL

0225 716-2000     EROSION CONTROL MATS, SLOPES SY  6,300.000 9,501.222

 1.300 .000

 

 

9,501.222 $.00 $12,351.59

Category Amount: $0.00 $12,351.59

Category Number: 0030 TEMPORARY EROSION CONTROL

0230 163-0232     TEMPORARY GRASSING AC  4.000 14.274

 853.000 .000

 

 

14.274 $.00 $12,175.72

0235 163-0240     MULCH TN  137.000 135.190

 192.000 4.870

 

 

140.060 $935.04 $26,891.52

0265 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,450.000 17,613.000

 3.190 805.500

 

 

18,418.500 $2,569.55 $58,755.02

Category Amount: $3,504.59 $97,822.26

Category Number: 0040 SIGNING & MARKING

0280 456-2020     INDENTATION EDGE LINE RUMBLE STRIPS-GROUND IN  PLACE (CONTINGLM 30.000 42.009

UOUS) 700.000 .000

 

 

42.009 $.00 $29,406.30

0290 636-2070     GALV STEEL POSTS, TP 7 LF  90.000 91.000

 7.500 .000

 

 

91.000 $.00 $682.50



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 04/07/2015

to 05/11/2015

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0017

05/11/2015

Project Number 0006476      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING & MARKING

0295 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  30.000 39.711

 1600.000 .000

 

 

39.711 $.00 $63,537.60

0325 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  27.000 35.000

 16.000 .000

 

 

35.000 $.00 $560.00

0330 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 15.000 15.146

 1050.000 .000

 

 

15.146 $.00 $15,903.30

0340 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  4.000 6.000

 16.000 .000

 

 

6.000 $.00 $96.00

0345 654-1003     RAISED PVMT MARKERS TP 3 EA  10.000 43.000

 2.700 .000

 

 

43.000 $.00 $116.10

Category Amount: $0.00 $110,301.80

Category Number: 0010 ROADWAY

0360 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  .240 .468

 6400.000 .000

 

 

.468 $.00 $2,995.20

9050 500-3101     CLASS A CONCRETE CY  .000 2.200

 225.000 .000

THRUST BLOCK

                                                            

2.200 $.00 $495.00

9055 600-0001     FLOWABLE FILL CY  .000 7.377

 320.000 .000

                                                            

                                                            

7.377 $.00 $2,360.64



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 04/07/2015

to 05/11/2015

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0017

05/11/2015

Project Number 0006476      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9060 615-1200     DIRECTIONAL BORE - LF  .000 260.000

 21.000 .000

2 INCH

                                                            

260.000 $.00 $5,460.00

9065 615-1200     DIRECTIONAL BORE - LF  .000 380.000

 26.000 .000

6 INCH

                                                            

380.000 $.00 $9,880.00

9070 670-1010     WATER MAIN - LF  .000 522.000

 14.000 .000

2 INCH

                                                            

522.000 $.00 $7,308.00

9075 670-1060     WATER MAIN, 6 IN LF  .000 830.000

 36.500 .000

                                                            

                                                            

830.000 $.00 $30,295.00

9120 004-0022     EXTRA WORK - LS  .000 .750

 5875.000 .250

TRAFFIC CONTROL - PIPE REMOVAL AND REPLACEMENT

                                                            

1.000 $1,468.75 $5,875.00

9125 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  .000 331.500

 207.220 .000

                                                            

                                                            

331.500 $.00 $68,693.43

9130 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  .000 .000

 1920.000 6.000

                                                            

                                                            

6.000 $11,520.00 $11,520.00

Category Amount: $12,988.75 $144,882.27

Project Total Amount: $50,237.90 $2,633,935.00


